CONTID: C22797

PCN: 22797-BID

TIME ALLOW:

CONTRACT DESCRIPTION:
REGION 1 ADA CURB RAMPS ESB

C R100-318
REGION 1 ADA CURB

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:
CHATO'S CONCRETE, LLC

P.O. BOX 21008

DENVER C0 80221

CURRENT PROJECT AMT:$  1,237,066.00
AWARD PROJECT AMT:  $  1,151,957.00
PERCENT COMPLETE: 38.28%
FUNDS AVAILABLE: $ 763,575.00
TOTAL CLAIMS: $ 0.00

APPROVED FOR PAYMENT BY

(720)252-7959

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

ESTIMATE NO: 0001 PROG

COFRS REPORTING CATEGORY: 6

TIME CHARGED: 20.5
PERCENT TIME:

DAYS
34.17

RAMPS ESB

ARAPAHO

PAY PERIOD ENDING 06/03/2020
DATE LET 12/19/2019
DATE AWARDED 12/27/2019

DATE CONTRACT EXECUTED 01/31/2020
DATE NOTICE TO PROCEED  05/04/2020

CURRENT TOTAL
PARTICIPATING $ 0.00
NON-PARTICIPATING 473,491.00
TOTAL EARNINGS 473,491.00
STOCKPILED MATERIALS 0.00
GROSS EARNINGS 473,491.00
RETAINAGE -12,355.98
SECURITIES ENCUMBERED 0.00
NET EARNINGS 461,135.02
LIQUIDATED DAMAGES 0.00
AUTOPAY ADJUSTMENT 0.00
AMOUNT DUE 461,135.02
OTHER ADJUSTMENTS 0.00

PAYMENT DUE

ORIG TIME ALLOW:

PROJECT COMMENT:

ESTIMATE COMMENT:

Page 1
ESTIMATE RUN 06/03/2020

12:24:03

SPEC YR: 2005

FACS REF NO:

60 WORK DAYS
60 WORK DAYS

DATE TIME STARTED 05/04/2020
DATE WORK BEGAN 05/04/2020
DATE TIME STOPPED

DATE ACCEPTED

473,491.00
473,491.00
0.00
473,491.00
-12,355.98
0.00
461,135.02
0.00
0.00

461,135.02
0.00

$ 461,135.02
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PCN: 22797-BID ESTIMATE RUN 06/03/2020

PROJECT: C R100-318 ESTIMATE NO: 0001 12:24:03
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00090 Removal of Delineator 45.000 0.000
EACH 45.000 2,250.00
50.00000 45.000 2,250.00
0010 202-00195 Removal of Median Cover 610.000 0.000
SY 610.000 20,130.00
33.00000 610.000 20,130.00
0015 202-00200 Removal of Sidewalk 573.000 0.000
SY 573.000 17,763.00
31.00000 573.000 17,763.00
0020 202-00203 Removal of Curb and Gutter 1,871.000 0.000
LF 1,871.000 18,710.00
10.00000 1,871.000 18,710.00
0025 202-00210 Removal of Concrete Pavement 17.000 0.000
SY 17.000 595.00
35.00000 17.000 595.00
0030 202-00220 Removal of Asphalt Mat 34.000 0.000
SY 34.000 1,020.00
30.00000 34.000 1,020.00
0035 202-00250 *Removal of Pavement Marking 400.000 0.000
SF 0.000 0.00
4.55000 0.000 0.00
0040 202-00827 *Removal of Pull Box 17.000 0.000
EACH 17.000 11,594.00
682.00000 17.000 11,594.00
0045 202-00860 *Removal of Pedestrian Push Button 29.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0050 203-00050 Unsuitable Material 300.000 0.000
cY 0.000 0.00
50.00000 0.000 0.00
0055 203-01590 Front End Loader (Rubber Tire) 20.000 0.000
HOUR 0.000 0.00

200.00000 0.000 0.00
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PCN: 22797-BID ESTIMATE RUN 06/03/2020

PROJECT: C R100-318 ESTIMATE NO: 0001 12:24:03
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 203-01597 Potholing 20.000 0.000
HOUR 0.000 0.00
450.00000 0.000 0.00
0065 207-00205 *Topsoil 15.000 0.000
cY 0.000 0.00
125.00000 0.000 0.00
0070 208-00090 Erosion Control (Curb Ramp) 59.000 0.000
EACH 57.000 22,800.00
400.00000 57.000 22,800.00
0075 210-00810 Reset Ground Sign 2.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0080 210-00827 *Reset Pull Box 2.000 0.000
EACH 2.000 1,230.00
615.00000 2.000 1,230.00
0085 210-00859 *Modify Pedestrian Push Button 2.000 0.000
EACH 0.000 0.00
980.00000 0.000 0.00
0090 210-00860 *Reset Pedestrian Push Button 2.000 0.000
EACH 0.000 0.00
980.00000 0.000 0.00
0095 210-01700 *Reset Sprinkler Head 15.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0100 212-00050 *Sod 1,000.000 0.000
SF 0.000 0.00
5.25000 0.000 0.00
0105 213-00067 *Rock Mulch (Weed Free) 100.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0110 304-06000 Aggregate Base Course (Class 6) 400.000 0.000
TON 209.500 7,332.50

35.00000 209.500 7,332.50
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PCN: 22797-BID ESTIMATE RUN 06/03/2020

PROJECT: C R100-318 ESTIMATE NO: 0001 12:24:03
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 403-00721 Hot Mix Asphalt (Patching) (Asphalt) 172.000 0.000
Sy 24.000 5,280.00
220.00000 24.000 5,280.00
0120 412-01000 Concrete Pavement (10 Inch) 21.000 0.000
SY 21.000 2,268.00
108.00000 21.000 2,268.00
0125 607-11525 Fence (Plastic) 500.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0130 608-00006 Concrete Sidewalk (6 Inch) 958.000 0.000
SY 958.000 67,060.00
70.00000 958.000 67,060.00
0135 608-00010 Concrete Curb Ramp 684.000 0.000
Sy 684.000 102,600.00
150.00000 684.000 102,600.00
0140 608-00015 Detectable Warnings 18.000 0.000
SF 18.000 1,620.00
90.00000 18.000 1,620.00
0145 609-20010 Curb Type 2 (Section B) 0.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0150 609-21010 Curb and Gutter Type 2 (Section I-B) 1,197.000 0.000
LF 1,197.000 47,880.00
40.00000 1,197.000 47,880.00
0155 609-21020 Curb and Gutter Type 2 (Section 11-B) 156.000 0.000
LF 156.000 7,020.00
45.00000 156.000 7,020.00
0160 612-00001 Delineator (Type I) 12.000 0.000
EACH 0.000 0.00
315.00000 0.000 0.00
0165 612-00002 Delineator (Type Il) 12.000 0.000
EACH 0.000 0.00

375.00000 0.000 0.00
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PCN: 22797-BID ESTIMATE RUN 06/03/2020

PROJECT: C R100-318 ESTIMATE NO: 0001 12:24:03
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 612-00003 Delineator (Type IIl) 36.000 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0175 613-07001 *Type One Pull Box 13.000 0.000
EACH 3.000 3,861.00
1,287.00000 3.000 3,861.00
0180 613-07002 *Type Two Pull Box 13.000 0.000
EACH 8.000 13,000.00
1,625.00000 8.000 13,000.00
0185 613-07003 *Type Three Pull Box 5.000 0.000
EACH 5.000 11,375.00
2,275.00000 5.000 11,375.00
0190 613-07004 *Type Four Pull Box 5.000 0.000
EACH 1.000 4,225.00
4,225.00000 1.000 4,225.00
0195 613-07005 *Type Five Pull Box 1.000 0.000
EACH 0.000 0.00
4,745.00000 0.000 0.00
0200 614-72860 *Pedestrian Push Button 5.000 0.000
EACH 0.000 0.00
2,175.00000 0.000 0.00
0205 614-72863 *Pedestrian Push Button Post Assembly 29.000 0.000
EACH 0.000 0.00
3,705.00000 0.000 0.00
0210 625-00001 *Construction Surveying (Hourly) 25.000 0.000
HOUR 0.000 0.00
300.00000 0.000 0.00
0215 626-00000 *Mobilization 1.000 0.000
LS 0.493 61,625.00
125,000.00000 0.493 61,625.00
0220 626-01113 *Public Information Management (Tier I1I) 100.000 0.000
DAY 0.350 70.00

200.00000 0.350 70.00
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PCN: 22797-BID ESTIMATE RUN 06/03/2020

PROJECT: C R100-318 ESTIMATE NO: 0001 12:24:03
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 10.000 0.000
GAL 0.000 0.00
500.00000 0.000 0.00
0230 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 400.000 0.000
Line,
) SF 0.000 0.00
25.00000 0.000 0.00
0235 630-00000 *Flagging 2,400.000 0.000
HOUR 77.000 3,465.00
45.00000 77.000 3,465.00
0240 630-00007 *Traffic Control Inspection 24.000 0.000
DAY 10.000 6,500.00
650.00000 10.000 6,500.00
0245 630-00012 *Traffic Control Management 60.000 0.000
DAY 12.000 12,000.00
1,000.00000 12.000 12,000.00
0250 630-80001 Flashing Beacon (Portable) 12.000 0.000
EACH 0.000 0.00
75.00000 0.000 0.00
0255 630-80335 *Barricade (Type 3 M-A) (Temporary) 4.000 0.000
EACH 1.500 787.50
525.00000 1.500 787.50
0260 630-80340 Pedestrian Barricade (ADA) 400.000 0.000
LF 45.000 2,925.00
65.00000 45.000 2,925.00
0265 630-80341 *Construction Traffic Sign (Panel Size A) 60.000 0.000
EACH 3.000 300.00
100.00000 3.000 300.00
0270 630-80342 *Construction Traffic Sign (Panel Size B) 56.000 0.000
EACH 13.000 1,625.00
125.00000 13.000 1,625.00
0275 630-80357 *Advance Warning Flashing or Sequencing Arrow P anel (B 6.000 0.000
Type
ype) EACH 1.500 4,500.00

3,000.00000 1.500 4,500.00
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PCN: 22797-BID ESTIMATE RUN 06/03/2020

PROJECT: C R100-318 ESTIMATE NO: 0001 12:24:03
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0280 630-80360 *Drum Channelizing Device 100.000 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
0285 630-80380 *Traffic Cone 200.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0290 630-80393 *Stackable Vertical Panels 96.000 0.000
EACH 48.000 10,080.00
210.00000 48.000 10,080.00
0295 700-70010 F/A Minor Contract Revisions 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70111 Project First Program 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70310 F/A Landscaping 35,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 1,229,566.00 $ 473,491.00 $ 473,491.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0315 620-00020 Sanitary Facility 3.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
CAT 0400 CURRENT AMT$ 7,500.00 $ 0.00 $ 0.00

PROJECT TOTAL CURRENT AMT $ 1,237,066.00 $ 473,491.00 $  473,491.00



